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COLORADO RIVER RECOVERY PROGRAM  RECOVERY PROGRAM 
FY 2007 ANNUAL PROJECT REPORT   PROJECT NUMBER: C-21 
 
I. Project Title: Capital Projects Coordination 
 
II. Principal Investigator(s): Brent R. Uilenberg 
     Bureau of Reclamation 
     2764 Compass Drive, Suite 106 
     Grand Junction, CO 81506 
     970-248-0641 
     FAX 970-248-0601 
     builenberg@uc.usbr.gov 
 
III. Project Summary: Manage and implement capital projects associated with Colorado 

River Recovery Program. Work includes preparation of preliminary cost estimates; 
developing and revising schedules and budgets; developing budget requests for 
appropriated funds; responding to agency, departmental, OMB and Congressional 
requests for supporting budget information; allocating costs between appropriated, power 
revenue and state funds; coordinating with the National Fish and Wildlife Foundation in 
the collection and expenditure of state funds; developing and managing contracts and 
agreements; tracking expenditures and obligations; and, resolving issues and disputes 
associated with implementation of capital projects. 

 
IV. Study Schedule: Ongoing throughout authorized period of performance for capital 

projects. 
 
V. Relationship to RIPRAP: General Recovery Program Support Action Plan: VII. Provide 

Program Planning and Support (Program Management) 
 
VI. Accomplishment of FY 2007 Tasks and Deliverables, Discussion of Initial Findings 

and Shortcomings: Major FY 2007 accomplishments included: 1) Negotiation of an 
O&M contract for the Grand Valley Project Fish Screen and Fish Passage with the Grand 
Valley Water Users Association (GVWUA) and Fish and Wildlife Service. Contract is 
currently undergoing legal review by the GVWUA and should be executed in late 
calendar year 2007 or early 2008. 2) Continued work on the SCADA system for the 
Grand Valley Project fish screen. The priority of this was down graded when it became 
apparent that the associated O&M contract would not be executed in FY 2007. Goal is to 
complete this work during the winter/spring of 2008 and place the screen in operation 
when water is diverted into the canal system in March 2008. 3) The Grand Valley 
Irrigation Company Fish Passage automated Obermyer gate was placed in operation in 
the spring of 2007. 4) A construction contract for the Price-Stubb Fish Passage was 
awarded in March 2007 and construction is proceeding. 5) Informal negotiations with the 
Colorado River Water conservation District were initiated regarding a modification to the 
Elkhead Reservoir Repayment Contract. 6) Reclamation staff participated in the 
resolution of the Shoshone Power Plant failure and resulting water delivery issues to 
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ensure delivery of Green Mountain Surplus Water. 7) Preconstruction activities 
associated with the Tusher Wash Fish Screen were re-initiated. 8) Reclamation staff 
participated in the preparation of the draft Secretarial Report to Congress. 9) Installation 
of miscellaneous equipment, technical support and trouble shooting was conducted on the 
Grand Valley Water Management Project. 10) Reclamation staff participated in 
continuing efforts to resolve the 10825 water supply commitment issue and are preparing 
a canal automation proposal for the Orchard Irrigation District water delivery system as 
an alternative to the development of new upstream storage. 11) Represented/protected 
recovery program interests related to development of the Palisade Whitewater Park. 12) 
Coordinated efforts with Reclamation’s Water 2025 Program, Central Utah Water 
Conservancy District and Fish and Wildlife Service to implement rehabilitation of the 
Myton Diversion Dam to facilitate delivery of stored water to the lower reaches of the 
Duchesne River. 13) Capital project budget requests were formulated for the FY 2010 
budget cycle and supporting documents were prepared for the FY 2008 and 2009 budgets 
submitted in previous years. 

 
VII. Recommendations: Minor work remains to trouble shoot and correct operational 

problems with Grand Valley Project Fish Screen and Grand Valley Water Management 
Project. O&M contract for the Grand Valley Project Fish Screen and Fish Passage needs 
to be executed and O&M responsibility for these facilities transferred to the Grand 
Valley Water Users Association. A formal transfer of responsibility for the Grand Valley 
Water Management facilities also needs to occur. Preconstruction activities (NEPA, 
design, 404 permitting, O&M contract negotiation) associated with the Tusher Wash Fish 
Screen needs to proceed. Elkhead Reservoir Repayment Contract Modification 
negotiations need to be completed prior to the end of FY 2008. The FY 2009 and 2010 
budgets need to be closely followed as they are critical to completing capital projects 
prior to expiration of construction authority on September 30, 2010. 

 
VIII. Project Status: On track and ongoing. 
 
IX. FY 2007 Budget Status 
 
 A. Funds Provided: $400,000 (Capital) 
 B. Funds Expended: $261,774 (Capital) 
 C. Difference:  $138,226 
 D. Percent of the FY 2007 work completed, and projected costs to complete: NA 
 E. Recovery Program funds spent for publication charges: None 
 
X. Status of Data Submission (Where applicable):  NA 
 
XI. Signed:  /s/  Brent R. Uilenberg        November 8, 2007              
             Principal Investigator  Date 
 
APPENDIX: None 


